





ID	Task Name	Start	Finish	2006		2007		2008		2009		2010		2011		2012		2013	
				H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1	Legal thread	Tue 1/11/05	Mon 4/01/10																
2																			
3	Security Amendment (reg EC 648/2005)	Mon 2/10/06	Mon 4/01/10																
4	Reg ECS Phase 1 adopted	Mon 2/10/06	Mon 2/10/06																
5	IP approval (incl. AEO criteria and benefits)	Mon 1/01/07	Mon 1/01/07																
6	Legal deadline for IT systems in operation	Mon 4/01/10	Mon 4/01/10																
7	IT Systems mandatory for ECS and ICS	Wed 1/07/09	Wed 1/07/09																
8																			
9	eCustoms Council decision	Tue 1/11/05	Thu 20/12/07																
10	Adoption by Commission	Tue 1/11/05	Tue 1/11/05																
11	Adoption by Council + EP	Thu 20/12/07	Thu 20/12/07																
12																			
13	Modernised CC	Wed 30/11/05	Mon 4/01/10																
14	Adoption by Commission	Wed 30/11/05	Wed 30/11/05																
15	Adoption by Council and EP	Mon 15/10/07	Mon 15/10/07																
16	IP approval and entry into force	Mon 4/01/10	Mon 4/01/10																
17																			
18	New SAD becomes mandatory	Mon 1/01/07	Mon 1/01/07																
19																			

ID	Task Name	Start	Finish	2006		2007		2008		2009		2010		2011		2012		2013	
				H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
20	Project thread	Wed 1/01/97	Thu 31/12/15																
21																			
22	MASP maintenance	Mon 2/01/06	Wed 1/07/09																
23	MASP rev 7	Mon 2/01/06	Fri 29/09/06																
24	MASP rev 8	Wed 9/05/07	Tue 6/11/07																
25	MASP rev 9	Tue 1/04/08	Wed 1/10/08																
26	MASP rev 10	Thu 2/10/08	Wed 1/07/09																
27																			
28	NCTS	Wed 1/01/97	Wed 1/07/09																
29	NCTS (development & roll-out)	Wed 1/01/97	Sat 31/12/05																
30	NCTS-TIR	Sat 1/07/06	Thu 1/01/09																
31	Functional System Specification	Sat 1/07/06	Thu 22/03/07																
32	Technical System Specification	Thu 22/02/07	Sat 30/06/07																
33	Development	Mon 13/08/07	Thu 28/02/08																
34	COM	Mon 13/08/07	Thu 28/02/08																
35	MS	Mon 13/08/07	Thu 28/02/08																
36	Deployment	Thu 1/01/09	Thu 1/01/09																
37	NCTS Phase 4 : Security, ATIS, Enquiry, Recovery	Wed 4/10/06	Wed 1/07/09																
38	Functional System Specifications	Wed 4/10/06	Wed 4/07/07																
39	Technical System Specification	Tue 24/07/07	Tue 19/02/08																
40	Development	Wed 25/07/07	Fri 12/06/09																
41	COM	Wed 25/07/07	Wed 29/10/08																
42	MS	Tue 16/10/07	Fri 12/06/09																
43	National technical Specifications available	Fri 31/10/08	Fri 31/10/08																
44	Conformance Tests	Wed 1/10/08	Fri 19/06/09																
45	Deployment	Thu 1/01/09	Wed 1/07/09																
46																			
47	ECS (phase 1)	Mon 3/03/03	Sun 1/07/07																
48	User requirements	Mon 3/03/03	Fri 19/12/03																
49	Functional System Specification	Mon 9/02/04	Fri 8/10/04																
50	Technical System Specification	Mon 10/05/04	Mon 31/01/05																
51	Development	Wed 1/12/04	Fri 1/12/06																
52	COM	Fri 28/01/05	Fri 30/06/06																









ID	Task Name	Start	Finish	2006		2007		2008		2009		2010		2011		2012		2013	
				H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
185	Development + testing	Thu 11/02/10	Wed 1/12/10																
186	Deployment	Wed 1/09/10	Fri 31/12/10																
187																			
188	SPEED	Fri 1/12/06	Mon 5/01/09																
189	Feasibility	Fri 1/12/06	Mon 22/10/07																
190	User requirement	Mon 1/10/07	Tue 22/01/08																
191	Functional and Technical specs	Wed 19/12/07	Wed 30/04/08																
192	Development	Mon 14/04/08	Mon 18/08/08																
193	Conformance tests	Thu 16/10/08	Fri 2/01/09																
194	Start of Operations	Mon 5/01/09	Mon 5/01/09																
195																			
196	Communication	Mon 2/01/06	Tue 20/12/11																
197	Information to traders	Mon 2/01/06	Tue 20/12/11																
198	Training	Thu 1/05/08	Tue 27/12/11																
199	Customs training	Thu 1/05/08	Tue 27/12/11																
200																			
201	Common infrastructure (CCN/CSI)	Thu 15/06/06	Tue 25/06/13																
202	eCustoms technical architecture	Thu 15/06/06	Tue 25/06/13																
203	CCNCSI	Thu 15/06/06	Tue 25/06/13																